

Event Planning System with Budget Tracking for Noreen Photography, Bridal Fashion and Event Organizing			Status	Assigned to	Start Date	End date	Start on Day	Duration (days)	Additional info
Task Name			Task Description						
Milestone 1									
Admin can access login page			Done	Anches	2025-04-01	2025-04-04	0	4	
Admin can log in			Done	Anches	2025-04-01	2025-04-04	0	4	
Admin receives OTP after login			Done	Anches	2025-04-18	2025-04-22	17	5	
Admin can enter OTP to complete login			Done	Anches	2025-04-18	2025-04-22	17	5	
Admin can access dashboard			Done	Anches	2025-04-01	2025-04-04	0	4	
Admin can configure system settings			Done	Anches	2025-04-05	2025-04-09	4	5	
Admin can receive notifications			Done	Anches	2025-04-30	2025-05-06	29	7	
Client can access login page			Done	Anches	2025-04-01	2025-04-04	0	4	
Client can log in			Done	Anches	2025-04-01	2025-04-04	0	4	
Client receives OTP after login			Done	Anches	2025-04-18	2025-04-22	17	5	
Client can enter OTP to complete login			Done	Anches	2025-04-18	2025-04-22	17	5	
Client can access dashboard			Done	Anches	2025-04-01	2025-04-04	0	4	
Client can submit initial forms			Done	Anches	2025-04-10	2025-04-16	9	7	
Client can make booking requests			Done	Anches	2025-04-24	2025-04-29	23	6	
Client can receive notifications			Done	Anches	2025-04-30	2025-05-06	29	7	
Organizer can access login page			Done	Anches	2025-04-01	2025-04-04	0	4	
Organizer can log in			Done	Anches	2025-04-01	2025-04-04	0	4	
Organizer receives OTP after login			Done	Anches	2025-04-18	2025-04-22	17	5	
Organizer can enter OTP to complete login			Done	Anches	2025-04-18	2025-04-22	17	5	
Organizer can access dashboard			Done	Anches	2025-04-01	2025-04-04	0	4	
Milestone 2									
Admin can build packages with real-time price calculation			Done	Anches	2025-05-07	2025-05-13	36	7	
Client can select venues			Done	Anches	2025-05-14	2025-05-19	43	6	
Client can check venue availability			Done	Anches	2025-05-14	2025-05-19	43	6	
Admin can activate/deactivate packages			Done	Anches	2025-05-20	2025-05-25	49	6	
Admin can activate/deactivate venues			Done	Anches	2025-05-20	2025-05-25	49	6	
Admin can manage event scheduling calendar			Done	Anches	2025-05-26	2025-05-28	55	3	
Admin can detect event conflicts			Done	Anches	2025-05-26	2025-05-28	55	3	
Admin can edit package inclusions/exclusions			Done	Anches	2025-05-29	2025-06-01	58	4	
Admin can manage venue pricing rules			Done	Anches	2025-06-02	2025-06-04	62	3	
Admin can assign events to organizers			Done	Anches	2025-06-05	2025-06-05	65	1	
Organizer can view assigned events			Done	Anches	2025-06-06	2025-06-06	66	1	
Organizer can manage assigned event packages			Done	Anches	2025-06-07	2025-06-10	67	4	
Organizer can manage assigned event venues			Done	Anches	2025-06-11	2025-06-13	71	3	
Organizer can manage assigned event calendar			Done	Anches	2025-06-14	2025-06-16	74	3	
Organizer can detect conflicts for assigned			Done	Anches	2025-06-17	2025-06-18	77	2	

[illegible]